RA3

DRAFT MEETING MINUTES
CITY OF MILPITAS

Minutes of: Regular Meeting of the Milpitas Redevelopment Agency

(Including Joint Meeting with the City Council)

Date: Tuesday, August 7, 2007
Time: 7:00 PM
Location: Milpitas City Hall Council Chambers, 455 E. Calaveras Blvd.

JOINT REDEVELOPMENT AGENCY AND CITY COUNCIL MEETING

RA1. CALL TO ORDER

RA2. ROLL CALL

RA 3. MEETING MINUTES

RA 4. Approve Agenda and
Consent Calendar

RA 5. Progress Report on new
Library and Parking Garage

Mayor/Agency Chairman Esteves called to order the regular meeting of the Milpitas
Redevelopment Agency, meeting jointly with the City Council, at 10:04 PM.

PRESENT: Mayor/Chair Esteves, Vice Mayor/Vice Chair Livengood and Agency/
Councilmembers Giordano, Gomez and Polanski

ABSENT: None

Motion: approve the Redevelopment Agency minutes of June 19, 2007, including joint
meeting with the City Council, as submitted

Motion/Second: Agency/Councilmember Polanski / Vice Chair/Vice Mayor Livengood

Motion carried by a vote of: AYES: 5
NOES: 0

Motion: approve the agenda and Agency consent calendar (items with asterisk*)
Motion/Second: Agency/Councilmember Polanski / Vice Chair/Vice Mayor Livengood

Motion carried by a vote of: AYES: 5
NOES: 0

Mayor Esteves noted he would abstain from voting on RA No. 7 item because he sat on
the board of the Housing Trust Fund of Santa Clara County.

City Engineer Greg Armendariz introduced Special Projects Manager Steve Erickson
who would fulfill the role previously held by Mark Rogge, who left the city for a
position with the City of Sunnyvale. Mr. Erickson was supported by Daryl Witbeck of
CSI, the construction manager contracted.

Mr. Erickson addressed the Council/Agency, reporting that hr had been manager of
parking garage construction project, now coming to conclusion. He was quite ready to
proceed to the new Library construction at this point. He then reviewed costs for the
library budget which were on track, with only two change orders to date (only 5% of
contingency used). A Steel Topping & Beam signing ceremony would take place on
August 13,2007 at 11:30 AM at the office parking lot at 82 N. Main St.

Mayor Esteves remarked that the Library Subcommittee agreed with holding only a very
simple Topping Off ceremony, with no party or barbecue. He was ready to sign the

beam, have photo taken and allow construction to proceed.

Councilmember Polanski asked whether staff was going to the Library Commission and



* RA 6. Investment Portfolio
Status Report as of June 30

* RA 7. Funding for Housing
Trust Fund of Santa Clara
County

* RA 8. Amend Agreement
with DR Horton for Centria
Condominiums

* RA 9. Certificate of
Completion for Certain Units at
KB Home’s Terra Serena
Project

RA 10. ADJOURNMENT

current Library staff to review the furniture and supplies for the new building, and staff
replied yes.

Councilmember Gomez reminded staff that the Telecommunications Commission
remained interested in the technology plan for the library.

Staff reported that they were on schedule for library construction and displayed showed
some photos of ongoing work at the site.

Next was reviewed the Parking Garage expenses and budget, with current spending on
track. Only 27% of spending allotted for contingency change orders was spent, while
the project was more than 90% complete.

Vice Mayor Livengood asked about the plan to keep the garage in good clean shape
prior to the library opening. Mr. Erickson responded that staff was on site regularly
viewing. Mr. Livengood suggested a formal letter to do so, and get sign off from SJ
Amoroso.

On the N. Main St Streetscape project, it was well within budget, with only three small
change orders to date.

Mayor Esteves was pleased the City was working with businesses. He wondered if there
was any feedback and Greg Armendariz responded that the City was working on a
newsletter for continual information and update to businesses in the area.

Motion: receive staff report on library and parking garage
Motion/Second: Agency/Councilmember Gomez / Vice Chair/Vice Mayor Polanski

Motion carried by a vote of: AYES: 5
NOES: 0

Received the City of Milpitas investment report for the quarter ended June 30, 2007.

Approved budget appropriation of $150,000 in the Housing Reserve Funds for payment
to the Housing Trust Fund of Santa Clara County, and adopted Resolution No. RA 292
demonstrating a compelling need to prefer Milpitas residents and workers for housing
units using Housing Reserve Funds contributed to the Housing Trust Fund of Santa
Clara County.

Motion carried by a vote of: AYES: 4
NOES: 0
ABSTAIN: 1 (Esteves)

Adopted Redevelopment Agency Resolution No. RA 293 amending the Owner
Participation Agreement with DR Horton to change the housing unit type and mix for
the West Building of the Centria Project.

Authorize the Agency Executive Director to execute the Certificate of Completion,
pertaining to certain residential units (described on the Certificate of Completion
document), for KB Home Terra Serena Project No. 3160, subject to approval of the City
Attorney as to form.

Mayor/Chair Esteves adjourned the Redevelopment Agency meeting at 10:20 PM.

Respectfully submitted by

Mary Lavelle, Agency Secretary
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